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Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 506 Date: 14-Jan-2014 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 589

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Tuesday, January 14, 2014
Fender Module Erection

Day 8: Modules RN2D & RN2C

It took almost the entire day before the Fender Module RN2D was hoisted off Barge 217 and over the
water. With the closure of the access road to the parking lot due to the demolition of the old Bay Bridge
looming, all flexi floats had to be relocated. This caused the late start to the Fender Erection work as the
Flexi Float containing the ABF & CT workers had to move to the cove form the shore prior to any other re-
locations.

The Fender Module RN2D is located on the West side of the T1 Tower and the 10 of 16 fender erected to-
date. This fender is not on false work.
At about 14:00, a Diver went in the water and about 15 minutes later he surfaced after having
communicated his satisfaction with the location of this module. As has been the case, the de-tensioning of
the rods for the spreader beam followed and the 5 temporary PT rods installed. Next, the horizontal jacks
were engaged in order to adjust (fine-tune) this module.

According to Chad Durant, Dutra’s surveyor, the final parameters on Module RN2D were as follow:
Elev.: North ¼" Low & South 1/8" Low;
Laterally: 1" too far to the North (move S.);
Hor.: Out 5/8" North & 1/4" South;

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN2D
NorthSouth
Rib #1 (N.)540540
Rib #2 (mid.)550555
Rib #3 (S.)560545

At about 14:40, DB Paula was getting into position to erect a second module today-namely RN2C. This
module is adjacent to RN2D and located to the immediate North of said module. There is a gap between
the two modules, which forms an exterior closure pour.
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At about 15:20, Module RN2C was in the water and the rough adjusting of the module began shortly
thereafter at 15:28. With the divers accepting the location of the module, the 4 PT rods installed
(connecting the module to the footing) and the fine-tune adjusting complete, the DB Paula moved away
from the Tower at 16:25.

Fender Module RN2C
NorthSouth
Rib #1 (N.)555555+
Rib #2 (S.)550550

Other matters of Note:

*Two workers were laid off prior to today’s work: Gilbert Moya & Jason;

*Dave Lumsden, a Superintendent is on vacation;

*Chad Durant is Dutra’s surveyor;
*
I saw Jerry Houlahan & Michelle Benoit (designers) leaving the T1 footing as I stepped on the footing;

*Mike Eddy, Dutra’s Project Manager, handed to me 2 COCs (Certificate of Compliance) for the 16
Fender Modules; one for the first shipment of 9 modules and the 2nd Certificate for the remaining 7
modules on the 2nd shipment;

*I made an appointment with Concentra schedule for Jan 23, 2013;

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

3.00

*E0010358

1.00

No

0.00 0.00

3.00

*E0660562

1.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM Ben UtoloaPiledriver 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

JNM GREG HAUFLERPiledriver 8.00 2.00 0.00 10.00

Ryan LarderBarge Captain 8.00 2.00 0.00 10.00

Garret silvaBarge Captain 8.00 2.00 0.00 10.00

Joe DunlapBarge Captain 8.00 2.00 0.00 10.00

Bill BurchOperator 8.00 2.00 0.00 10.00

JNM LUKE HUDSONPiledriver 8.00 2.00 0.00 10.00

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

GEN Terry MURRAYPiledriver 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 8.00 2.00 0.00 10.00
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Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

Alex VelezUnderwater Diver 8.00 2.00 0.00 10.00

DERDK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSUnderwater Diver 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY
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Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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